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BUREAU OF RECLAMATION ESTIMATE WORKSHEET SHEET _1_OF _1 _
FEATURE: PROJECT:
Klamath River Dams Removal Klamath River
Partial Removal Option Oregon
Copco No. 1 Dam & Powerplant Removal wOolID: AF652 |ESTIMATE LEVEL Feasibility
Most Probable High- Escalation NOT Incuded REGION MP UNIT PRICE LEVE Jui-10
Life Cycle - 50 Year FILE:  Jaor oo tamai oot ooy vt
Summary Summary
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% 2 'i DESCRIPTION CODE QUANTITY UNIT UNIT PRICE AMOUNT
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Periodic Costs - Year 1 $109,300.00
Periodic Costs - Year 5 $43,628.33
Periodic Costs - Year 10 $35,644.50
Periodic Costs - Year 13 $11,629.77
Periodic Costs - Year 15 $29,121.69
Periodic Costs - Year 20 $23,792.37
Periodic Costs - Year 25 $26,537.06
Periodic Costs - Year 30 $15,881.69
Periodic Costs - Year 35 $12,975.13
Periodic Costs - Year 38 $4,196.99
Periodic Costs - Year 40 $10,600.97
Periodic Costs - Year 45 $8,660.95
Periodic Costs - Year 50 0.00
Annuai Costs - Maintenance $1,514,164.00
(Assumes gov't service / construction contracts)
Subtotal 1 $1,846,033.45
Mobilization 5% +- $92,000.00
Subtotal 1 with Mobilization $1,938,033.45
Escalation to Notice to Proceed (NTP): from Unit Price Level (July, 2010) to NTP (July, 2020)
at per year for months.
Subtotal 2 = Subtotal 1 with Mobliization + Escalation to NTP $1,938,033.45
Design Contingencies 15% +- $317,391.55
Subtotal 3 = Subtotal 2 + Design Contingencies $2,255,425.00
Allowance for Procurement Strategies (APS) 2.0% +/- $44,575.00
Type of solicitation assumed is: Selective Request for Proposal
Subtotal 4 = Subtotal 3 + APS $2,300,000.00
CONTRACT COST $2,300,000.00]
Construction Contingencies 25% +- $500,000.00
FIELD COST $2,800,000.00
Non-Contract Costs 35% +- $1,000,000.00
(Environmental Cultural / Mitigation ~ 10%,
Engineering Design ~ 7%, Maintenance Service Contract ~ 5%
Procurement ~ 2%, inspections ~ 10%
and Closeout ~ 1%)
CONSTRUCTION COST $3,800,000.00
Ref.: For appropriate use and terminology, see Reclamation Manual, Directives and Standards FAC; 09-01, 09-02 and 09-03.
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BUREAU OF RECLAMATION ESTIMATE WORKSHEET SHEET _1_OF _1 _
FEATURE: PROJECT:
Klamath River Dams Removal Klamath River
Partial Removal Option Oregon
Copco No. 1 Dam & Powerplant Removal WOID: AFe52 |ESTIMATE LEVEL: Feasibility
Most Probable - Escalation NOT incuded REGION: MP UNIT PRICE LEVEL: Jul-10
Life Cycle - 50 Year FILE: U:2011 Projects\Klamath\002 Completed Sheets\MP MPL MPH\O1 - Copco 1\No
Summary escalation shts\Copco 1 - MP - Probable.xdsx]Life Cycle Summary
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% § E DESGRIPTION CODE QUANTITY UNIT UNIT PRICE AMOUNT
~Q g
Periodic Costs - Year 1 $95,000.00
Periodic Costs - Year 8 $32,566.50
Periodic Costs - Year 17 $31,689.00
Periodic Costs - Year 25 $16,380.90
Periodic Costs - Year 33 $16,596.72
Periodic Costs - Year 42 $8,239.50
Periodic Costs - Year 50 0.00
Annual Costs - Maintenance $525,752.00
(Assumes gov't service / construction contracts)
Subtotal 1 $726,224.62
Mobilization 5% +- $36,000.00
Subtotal 1 with Mobilization $762,224.62
Escalation to Notice to Proceed (NTP), from Unit Price Level (July 2010) to NTP (July 2020),
at[ per year for months.
Subtotal 2 = Subtotal 1 with Mobilization + Escalation to NTP $762,224.62
Design Contingencies 10% +- $77,775.38
Subtotal 3 = Subtotal 2 + Design Contingencies $840,000.00
Allowance for Procurement Strategies (APS) 0 +-
Type of solicitation assumed: Competitive Request for Proposal
Subtotal 4 = Subtotal 3 + APS $840,000.00
CONTRACT COST $840,000.00]
Construction Contingencies 20% +- $160,000.00
FIELD COST $1,000,000.00
Non-Contract Costs 30% +- $500,000.00
(Environmental Cultural / Mitigation ~ 7%,
Engineering Design ~ 5%, Maintenance Service Contract ~ 5%
Procurement ~ 2%, Inspections ~ 10%
and Closeout ~ 1%)
CONSTRUCTION COST $1,500,000.00
Note: intial estimate completed 4/17/11, revised non-contract costs 5/12/11, design contingencies costs 6/9/11
Ref.. For appropriate use and terminology, see Reclamation Manual, Directives and Standards FAC: 08-01, 09-02 and 09-03.
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BUREAU OF RECLAMATION ESTIMATE WORKSHEET SHEET _1_OF _1_

FEATURE: PROJECT:
Kiamath River Dams Removal Klamath River
Partial Removal Option Oregon
Copco No. 1 Dam & Powerplant Removal WOID: AF652 |ESTIMATE LEVEL: Feasibility
Most Probable Low- Escalation NOT Incuded REGION MP UNIT PRICE LEVE! Jul-10
Life Cycle - 50 Year FILE:  y:12011 Projectsiiamath\o02 Compieted Sheets\MP MPL MPH\O1 - Copoo
Summary 1\WNo escalation shts\{Copco 1 MPL - Probable.xisxjLife Cycle Summary
s =
5 é ; DESCRIPTION CODE QUANTITY UNIT UNIT PRICE AMOUNT
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Periodic Costs - Year 1 $81,800.00
Periodic Costs - Year 17 $17,906.80
Periodic Costs - Year 25 $5,460.30
Periodic Costs - Year 33 $9,378.46
Periodic Costs - Year 50 0.00
(Assumes gov't service / construction contracts)
Annual Costs - Maintenance $357,511.00
Subtotal 1 $472,056.56
Mobilizaticn 5% +- $24,000.00
Subtotal 1 with Mobitization , $496,056.56)
Escalation to Notice to Proceed (NTP): from Unit Price Level (July, 2010) to NTP (July, 2020) $0.00
at per year for months.
Subtotal 2 = Subtotal 1 with Mobilization + Escalatlon to NTP $496,056.56
Design Contingencies 8% +H- $43,943.44,
Subtotal 3 = Subtotal 2 + Design Contingencies $540,000.00
Allowance for Procurement Strategies (APS) 0% +-
Type of solicitation assumed is: Full and open sealed bid competition
Subtotal 4 = Subtotal 3 + APS $540,000.00
CONTRACT COST $540,000.00
Construction Contingencies 18% +- $90,000.00
FIELD COST $630,000.00
Non-Contract Costs 25% +- $160,000.00
(Environmental Cultural / Mitigation ~ 5%, Engineering
Design ~ 4%, Maintenance Service Contract ~ 4%
Procurement ~ 1%, Inspections ~ 10%
and Closeout ~ 1%)
CONSTRUCTION COST $790,000.00)

Ret.: For appropriate use and terminology, see Reclamation Manual, Directives and Standards FAC; 09-01, 09-02 and 09-03.
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